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ADDENDUM No. 01 

Cariboo Regional District: Request for Proposals: # 26-003:  

Addendum number 01 is issued to the Cariboo Regional District Request for Proposal # 26-003 

to alter the RFP Timetable to accommodate the inclusion of a Geotechnical Survey. The 

updated RFP Timetable is shown in RED below. 

1. CHANGE 1:  

RFP Timetable is: 

Issue Date of RFP January 29, 2026 

Deadline for Questions February 15, 2025 

Deadline for Issuing Addenda February 23, 2025 

Submission Deadline March 13, 2025 

Rectification Period 2 working days 

Anticipated Ranking of Proponents March 17, 2025 

Contract Negotiation Period 4 working days 

Anticipated Execution of Agreement March 23, 2025 

 

The revised RFP Timetable will be: 

Issue Date of RFP January 29, 2026 

Deadline for Questions March 05, 2026 

Deadline for Issuing Addenda March 10, 2026 

Submission Deadline March 24, 2026 

Rectification Period 3 working days 

Anticipated Ranking of Proponents March 27, 2026 

Contract Negotiation Period 4 working days 

Anticipated Execution of Agreement April 02, 2026 

 

-END of Changes 

All other terms and conditions as specified in the Request for Proposal shall remain the same. 

Issued on Behalf of the Cariboo Regional District: 

 

 

Larry Loveng 

Manager of Procurement 
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